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Peoples Gas crews from the South District tie-in a newly installed gas main.
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1. Summary Observations & Analysis

Enclosed is the Peoples Gas System Modernization Program (SMP) First Quarter Report which provides
detailed first quarter progress results and the planning metrics for the remainder of the year. The
information displayed on the pages that follow are actuals recorded from January 2018 through March
2018 and the plan as established in the fourth quarter of 2017.

First quarter metrics reflect a combination of planned 2018 work as well as the completion of work that
was started in 2017. While this data reflects actual results for the first quarter, the reader should keep in
mind that these initial data results are affected by the variability inherent in a project of the SMP’s size,
scope, and dynamic nature. A trend of program performance will emerge as data is evaluated in the
context of an entire performance year. This trend will then be continually evaluated and analyzed from
performance year to year.

« First quarter services installed included a higher quantity of work. These additional service quantities
were associated with main installation work that was completed in the fourth quarter of 2017.

* Year to date (YTD) installation quantities are slightly ahead of plan for services and slightly behind for
mains, meter transfers, and field retirement. At this time the slight variance is reasonable due to a
slightly slower construction start that coincides with more inclement weather than historic averages.

» The most significant variance is associated with field retirement, which is forecasted to catch up in the
third quarter of this year. Field retirement has traditionally had variances from planned quantities due
to the variability of switching individual customers onto new facilities prior to retiring the low pressure
facilities.

» Neighborhood cost per installation mile is currently higher than the cost per installation mile for the
Public Improvement / System Improvement work. This trend is anticipated to reverse over the course
of the year as additional neighborhood main installation work increases.

« High Pressure installation has continued, including the installation of 24” diameter steel main to
provide the necessary facility network in the Northwest side of Chicago. With this large diameter pipe
construction, the cost per mile is much greater than the medium pressure construction executed
through the Neighborhood and Public Improvement / System Improvement projects.

Peoples Gas - SMP 2018 Q1 Report
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2. High Level Program Status

*Planned Annual Spend ~ $300M

Work Draw-down Curve
Miles of aging Cast Iron & Ductile Iron (CI/DI) and Low Pressure (LP) Mains in System
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Program Cumulative Year-to-Date Metrics: Current Three-Year Plan
*Planned vs. Actual Spend
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Neighborhood Replacement Program — Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system components

identified by the company’s neighborhood ranking tool.

3A. Neighborhood Program Performance

$40M

$35M

$3.0M

$25M

$2.0M

$15M

Cost per Mile (Quarter)

$1.0M

$05M

$0.0M
Q1

mEmPlan =3JActual

Year-to-Date Numbers

Neighborhood Cost per Mile

- $3.0M

- $25M

- $2.0M

-$15M

- $1.0M

- $05M

Q2

Cumulative Planned

Cost (A)  Unit (B)

Main Install

Cost/Unit (C=A/B)

$1.4 M/ install mile

—#-Cumulative Plan

Q3

Cumulative Actual

$0.0M

Q4

Cost (D)

Unit (E)

Cumulative Actual

Cost/Unit (F=D/E)

$1.7 M/ install mile

Main Retirement & 9M 12.2

Service Replacement & 7.0M 1,150

Meter Moves (allocation) & 6.8M 3,448

$0.1 M /retire mile| $ 1.6 M 5.1 $0.3 M/ retire mile

$6,085 / service| $ 51M 1,550 $3,290 / service

$1,967 / meter| $ 52M 2,718 $1,902 / meter

lie I\ ¢ 33.0M 12.7 $2.6 M /install mile| $ 30.6 M 10.8 $2.8 M / install mile
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The all-in
neighborhood
cost/mile is the
sum of the
neighborhood
main install
cost, service
install cost, and
main retirement
cost divided by
the
neighborhood
main install
quantity.

Cost Per Mile (Cumulative)
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3B. Neighborhood - Quantity Graphs

Main Installation Miles
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Cumulative Miles

Cumulative Count

Cumulative Miles
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3C. Neighborhood - Cost Graphs

Main Installation Cost ($M)

$60
$50
—~ $40
2
o
= $30
2
© $20
$10
¥ Q1 Q2 Q3 Q4
= Quarterly Plan $183M $481M $40.3 M $19.3 M
== Actual $18.8M
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Service Installation Cost ($M)
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2
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E
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= Quarterly Plan $094M $183M $141M $1.34M
=== Actual $1.59 M
Cumulative Plan $0.94M $2.77M $4.18M $5.52M
Cumulative Actual $1.59 M
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Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation
of existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing

capacity or reliability concerns.

4A. Public Improvement / System Improvement Program Performance

PI/SI Cost per Mile

$45M - $30M
$4.0M
"‘““——-__“_7 — - $2.5M
$35M
~ $3.0M - $2.0M
[
£
Cg25M
$ C$15M
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$15M S $1.0M
$1.0M
- $05M
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$0.0M $0.0M
Q2 Q3 Q4

Q1

. Plan

Year to Date Numbers

Cost (A) Unit (B)

Main Install

Cumulative Planned

=DJActual —#-Cumulative Plan

Cost/Unit (C=A/B)

$1.5 M/ install mile

Cumulative Actual

Cost (D)

Cumulative Actual

Unit (E)

Cost/Unit (F=D/E)
$1.9 M/ install mile

Main Retirement &3 1.3 M 2.7

Service Replacement JEIECERY| 478

Meter Allocation (indirect) i§§ 1.6 M 814

$0.5 M/ retire mile| $ AM 1.7 $0.0 M/ retire mile

$7,447 | service| $  1.2M 575 $2,147 | service

$1,955/meter| $  1.8M| 1,021 $1,798 / meter

TOTAL ISR 6.1 $2.6 M /install mile| $ 145M 6.1 $2.4 M/ install mile
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Cost Per Mile (Cumulative)

The all-in
Pl/SI
cost/mile is
the sum of
the PI/SI
main install
cost, service
install cost,
and main
retirement
cost divided
by the PI/SI
main install
quantity.
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4B. Public Improvement / System Improvement - Quantity Graphs

Main Installation Miles
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4C. Public Improvement / System Improvement - Cost Graphs

Main Installation Cost ($M)
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= Cumulative Plan $9.4M $354M $51.4M $57.0M
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Meter Relocation — Costs associated with moving customer meters as part of the system modernization program.

5A. Meter Relocation Program Performance

Cost per Meter Move

$3,500 - $2,500
$3,000
- $2,000
S $2,500
=
é $2’000 [ $1,500
g
g $1.500 ~ $1,000
$1,000
- $500
$500
$0 $0
Q2 Q3 Q4
mmPlan E=JActual —#~Cumulative Plan Cumulative Actual

Year to Date Numbers

Cumulative Planned Cumulative Actual

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit(E) Cost/Unit (F=D/E)

8.4 M $1,965 / meter| $ 7.0M| 3,739 $1,874 | meter

Meters Installed $
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Cost per Meter Move (Cumulative)
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5B. Meter Relocation Quantity and Cost

Meter Quantity

8,000 r 25,000
7,000
+ 20,000
6,000
[
5,000 - 15,000 &
1% =
g 4,000 2
= K
L g
3,000 10,000 E
2,000
r 5,000
1,000
0 Q3 Q4 0
= Quarterly Plan 4,262 4,709 7,518 5,437
== Actual 3,739
= Cumulative Plan 4,262 8,971 16,489 21,926
Cumulative Actual 3,739
Meter Cost ($M)
$12 r $35
$10 - $30
- $25 &
$8 S
£ 520 2
= $6 g
3 L g
g $15 E
=3
$4 £
- $10 ©
$2 - $5
& Q3 Q4 ¥
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== Actual $70M
= Cumulative Plan $84M $18.7M $26.1M $311M
Cumulative Actual $70M
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High Pressure - Projects that support upgrading the system from Low Pressure to Medium pressure as well as projects establishing records and
maximum allowable operating pressures.

6A. HP Program Performance

HP Cost per Mile Planned average is
based on
cumulative cost
per mile for the

$220M year. - $18.0M
$20.0M L
— $16.0M
$18.0M
- $140M
$16.0M . "
L =
é $14.0M $12.0M§
2 $120M *$10.0M§
3 o
© $100M - $80M =
[
$8.0M  $6.0M g
$6.0M
- $4.0M
$40M
$2.0M - $2.0M
$0.0M $0.0M
Q1 Q2 Q3 Q4
mmm Plan == Actual —#~Cumulative Plan Cumulative Actual

Year to Date Numbers

Cumulative Planned Cumulative Actual

Cost (A)

Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install & 56 M $15.6 M/ install mile| $ 55M $17.3 M/ install mile
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6B. High Pressure Main Installation

High Pressure Main Installation Quantity
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7A. Disconnection Metrics

A.1. Number of Disconnections per month

-Low Income™

-Not-Low Income™

Res Non-Heating
Non Residential

A.2. Percentage of Disconnections per month

Res Heating -Low Income™® 0.0000% 0.0000% 0.0000% 0.0000%
Res Heating -Not-Low Income™® 0.0000% 0.0000% 0.0000% 0.0000%
Res Non-Heating 0.0000% 0.0000% 0.0000% 0.0000%
Non-Residential 0.0401% 0.0145% 0.0290% 0.0836%

A.3. Number of Accounts Eligible for Disconnection

(6}

Res Heating -Low Income
Res Heating -Not-Low Income

(6}

Res Non-Heating
Non Residential

A.4. Number of Reconnections per month

-Low Income™

-Not-Low Income™

Res Non-Heating
Non Residential

Notes:

WLow Income is defined as accounts that received LIHEAP funding in the current program year which runs
September through August.
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7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2018-01 2018-02 2018-03

28,638.72 | $  33273.05 | $  22,050.04 |$  83,961.81
1,922,930.47 | $ 1,528,553.72 | $ 1,741,809.12 | $ 5,193,293.31
151,256.63 | $ 115,896.46 | $ 113,278.27 | $  380,431.37
C. 179,717.18 | $  215,767.31 | $ 168,537.15 | $  564,021.63
- s - s - s -

- s - s - s -

2,282,543.00 | $ 1,893,490.54 | $ 2,045,674.58 | $ 6,221,708.12

Notes:

WLow Income is defined as accounts that received LIHEAP funding in the current program year which runs
September through August.
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7C. Bill Impact Metrics - January 2018

Line Service Therm Number of
No. Classfication Sales @ Customers @
[Al [B] [C]
1 Sales
2 S.C.1Non-Htg 1,403,293 93,776
3 S.C.1Heating 137,680,272 625,102
4 S.C.2 57,543,131 73,830
5 S.C.4 315,518 10
6 S.C.5/7 -
7 S.C8 19,876 65
8 Total Sales 196,962,090 792,783
9 Transportation
10 S.C. 1 Non-Htg 152,824 10,990
11 S.C. 1 Heating 13,654,429 59,968
12 s.C.2 67,192,243 7,402
13 s.C.4 27,608,350 168
14 S.C.5/7 3,085,699 3
15 s.C.8 70,257 5
16 Contract and Pool -
17 Total Transportation 111,763,803 78,536
18 Sales and Transportation
19 S.C.1Non-Htg 1,556,117 104,766
20 S.C. 1 Heating 151,334,701 685,070
21 S.C.2 124,735,375 81,232
22 S.C. 4 27,923,868 178
23 S.C.5/7 3,085,699 3
24 S.C.8 90,133 70
25 Contract and Pool -
Total Sales and
26 Transportation 308,725,892 871,319

27 Add: Other Revenues

Average monthly
usage per service

classification
[D]=[B]/[C]

15

220
779
31,552

306

14

228
9,078
164,335
1,028,566
14,051

15
221
1,536
156,876

1,028,566
1,288

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27)

* There may be differences due to rounding.

Peoples Gas - SMP 2018 Q1 Report

Dollars
State and
Base Rate Rider QIP Gas Other Rider Other State Municipal
Charges @ Charges @ Charges ® Charges © Charges @ Taxes © Total
[E] [F] [G] H] [ ] [K]

Sum of col. [E]-[J]

$ 1,835,158 $ 127,690 $ 484,811 $ 63,345 $ 49,524 $ 246,305 $ 2,806,832
53,424,382 3,752,383 46,619,461 5,183,620 334,656 12,422,767 121,737,268
15,639,378 1,106,146 19,475,055 2,267,316 347,309 4,568,749 43,403,953
54,009 3,892 116,322 7,715 - 15,727 197,756

15,227 698 6,751 552 13 344 23,584

$ 70,968,244 $ 4,990,808 $ 66,702,400 $ 7,522,547 $ 731,502 $ 17,253,892 $ 168,169,394
205,218 14,320 1,590 4,189 5,784 32,484 263,585
4,674,384 328,044 74,960 382,127 32,033 1,629,778 7,121,326
11,661,965 870,256 776,810 2,533,783 100,562 2,044,893 17,988,269
2,478,732 35,628 155,390 860,744 4,492 1,650,125 5,185,110
463,667 - 43,035 3,191 128,996 638,889

11,379 874 860 1,459 32 6,856 21,460

126,738 5,432 536,952 - - 54,680 723,802

$ 19,622,083 $ 1,254,554 $ 1,546,562 $ 3,825,337 $ 146,094 $ 5,547,812 $ 31,942,442
2,040,376 142,010 486,401 67,533 55,308 278,789 3,070,418
58,098,766 4,080,427 46,694,421 5,565,747 366,689 14,052,545 128,858,595
27,301,343 1,976,402 20,251,865 4,801,099 447,871 6,613,642 61,392,222
2,532,831 39,519 271,712 868,460 4,492 1,665,852 5,382,865
463,667 - - 43,035 3,191 128,996 638,889

26,606 1,571 7,611 2,011 45 7,200 45,045

126,738 5,432 536,952 - 54,680 723,802

$ 90,590,327 $  6,245362 $ 68,248,962 $ 11,347,885 $ 877,596 $ 22,801,704 $ 200,111,835
$ (7,282,142)

$ 192,829,693

Notes: (1) Excludes Company Use of 679,320 therms.

(2) Number of customers at January 17, 2018

(3) Base Rate charges in effect and include Rider UEA, Rider VBA and Rider SSC.
(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - February 2018

Line
No.

® N A W N R

10
11
12
13
14
15
16
17

18
19
20
21
22

23
24

25

26

27
28

Peoples Gas - SMP 2018 Q1 Report

Service
Classfication
[A]

Sales

S. C. 1 Non-Htg
S. C. 1 Heating
S.C.2

S.C.4
S.C.5/7
S.C.8

Total Sales

Transportation
S. C. 1 Non-Htg
S. C. 1 Heating
S.C.2

S.C.4
S.C.5/7

S.C.8

Contract and Pool

Total Transportati

Sales and Transportation

S. C. 1 Non-Htg
S. C. 1 Heating
S.C.2
S.C.4

S.C.5/7
sS.C.8

Contract and Pool

Total Sales and
Transportation

Therm Number of
sales ¥ Customers ?
[B] [C]
1,121,333 93,762
109,122,891 627,811
49,020,603 63,048
272,674 7
(20,012) 35
159,517,490 784,663
116,340 10,856
10,872,550 59,098
61,867,002 18,362
21,314,077 168
5,834,198 3
68,204 5
100,072,372 88,492
1,237,673 104,618
119,995,442 686,909
110,887,605 81,410
21,586,751 175
5,834,198 3
48,192 40
259,589,861 873,155

Add: Other Revenues ¥

Average monthly
usage per service

classification
[D]=[B]/[C]

12

174
778
38,953

(572)

11

184

3,369
126,870
1,944,733
13,641

12

175
1,362
123,353

1,944,733
1,205

Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27)

* There may be differences due to rounding.

State and
Base Rate Rider QIP Gas Other Rider Other State Municipal
Charges © Charges “ Charges ® Charges © Charges @ Taxes © Total

[E] [F] [G] [H] 0] 8] [K]
Sum of col. [E]-[J]
$ 1,668,077 $ 114,630 $ 362,975 $ 49,726 $ 46,419 $ 213,602 $ 2,455,429
46,040,082 3,147,771 35,428,233 4,091,177 321,741 10,054,648 99,083,652
13,697,750 947,581 15,951,845 1,965,564 311,211 3,887,600 36,761,552
48,474 3,348 88,800 7,747 19 17,751 166,139
(29.072) (2.125) (7.318) (475) 3 59 (38.928)
$ 61,425,310 $ 4,211,205 $ 51,824,536 $ 6,113,740 $ 679,392 $ 14,173,661 $ 138,427,844
188,564 12,982 1,494 3,287 5,514 27,775 239,616
4,009,324 276,431 79,061 305,805 29,912 1,323,792 6,024,324
9,684,329 (28,491) 455,772 2,266,420 84,452 9,706,876 22,169,357
2,842,715 195,565 124,201 602,891 5,589 1,529,879 5,300,840
(3,493) - - 46,152 800 (21,971) 21,488
9,639 675 470 1,957 11 7,121 19,874
72,828 (1,363) 948,481 - - 34,456 1,054,403
$  16,803907 $ 455,799 $ 1,609,479 $ 3,226512 § 126,278 $ 12,607,928 $ 34,829,902
1,856,641 127,612 364,469 53,013 51,933 241,377 2,695,045
50,049,406 3,424,202 35,507,294 4,396,982 351,653 11,378,440 105,107,976
23,382,079 919,089 16,407,617 4,231,984 395,663 13,594,477 58,930,909
2,891,189 198,913 213,001 610,638 5,607 1,547,630 5,466,978
(3,493) - - 46,152 800 (21,971) 21,488
(19,433) (1,450) (6,847) 1,482 14 7,181 (19,053)
72,828 (1,363) 948,481 - - 34,456 1,054,403
$ 78,229,217 $ 4,667,004 $ 53,434,015 $ 9,340,252 $ 805,670 $ 26,781,588 $ 173,257,745
$ (1,547,822)
$ 171,709,924

Notes: (1) Excludes Company Use of 565,130 therms.

(2) Number of customers at February 16 , 2018

(3) Base Rate charges in effect and include Rider UEA, Rider VBA and Rider SSC.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.
(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - March 2018

Line
No.

©® N g s W N e

10
11
12
13
14
15
16
17

18
19
20
21
22

23
24

25

26

27

28

Service
Classfication
[Al

Sales

S. C. 1 Non-Htg
S. C. 1 Heating
S.C.2

S.C.4
S.C.5/7
S.C.8

Total Sales

Transportation
S. C. 1 Non-Htg
S. C. 1 Heating
S.C.2

S.C.4

S.C.5/7
S.C.8

Contract and Pool

Total Transportation

Sales and Transportation
. C. 1 Non-Htg

. C. 1 Heating

. C. 2

. C. 4

.C.5/17

S.
S.
S.
S.
S.
S.C.8

Contract and Pool

Total Sales and Transportation

Add: Other Revenues ¥

Average monthly State and
Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
Sales @ Customers ® classification Charges © Charges @ Charges © Charges © Charges Taxes © Total

[B] [C] [B1=[B]/[C] [E] [F] [G] [H] [ 9] [K]
Sum of col. [E]-[J]
1,031,541 93,747 1 $ 1,863,343 $ 156,368 $ 332,920 $ 45,263 $ 53,440 $ 228,553 $ 2,679,887
90,261,782 628,948 144 42,605,696 3,614,009 29,147,685 3,331,622 352,777 8,770,988 87,822,777
40,266,161 62,955 640 12,634,723 1,058,014 13,156,818 1,610,342 364,202 3,396,295 32,220,393
190,227 4 47,557 21,215 1,941 61,349 5,269 11 13,000 102,784
5,689 17 335 4,545 382 1,841 159 19 315 7,260
131,755,400 785,671 $ 57,129,522 $ 4,830,714 $ 42,700,612 $ 4,992,655 $ 770,448 $ 12,409,150 $ 122,833,102
107,023 10,738 10 204,246 17,128 1,338 2,937 6,057 28,817 260,524
8,616,314 57,604 150 3,695,134 310,810 67,557 237,829 32,151 1,104,470 5,447,951
49,864,170 18,343 2,718 10,251,105 860,556 806,045 1,788,607 105,962 4,442,137 18,254,410
33,026,791 168 196,588 3,774,699 309,364 198,350 910,184 9,130 2,188,866 7,390,594
2,503,606 3 834,535 138,757 - - 32,444 800 37,680 209,682
68,397 6 11,399 12,559 903 1,042 1,933 54 6,622 23,113
- - - 144,758 9,944 781,856 - - 51,809 988,367
94,186,301 86,862 $ 18,221,258 $ 1,508,705 $ 1,856,189 $ 2,973,934 $ 154,154 $ 7,860,401 $ 32,574,640
1,138,564 104,485 1 2,067,589 173,496 334,258 48,199 59,498 257,371 2,940,411
98,878,096 686,552 144 46,300,830 3,924,820 29,215,242 3,569,451 384,928 9,875,457 93,270,728
90,130,331 81,298 1,109 22,885,827 1,918,569 13,962,862 3,398,950 470,163 7,838,431 50,474,803
33,217,018 172 193,122 3,795,914 311,305 259,699 915,453 9,141 2,201,866 7,493,378
2,503,606 3 834,535 138,757 - - 32,444 800 37,680 209,682
74,085 23 3,221 17,104 1,284 2,884 2,092 72 6,937 30,373
- - - 144,758 9,944 781,856 - - 51,809 988,367
225,941,701 872,533 $ 75,350,779 $ 6,339,419 $ 44,556,801 $ 7,966,589 $ 924,602 $ 20,269,551 $ 155,407,742

S (1683188
Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) $ 143,724,554
Notes: (1) Excludes Company Use of 399,200 therms.

* There may be differences due to rounding.

Peoples Gas - SMP 2018 Q1 Report

2) Number of customers at March 16, 2018.

3) Base Rate charges in effect and include Rider UEA, Rider VBA and Rider SSC.
4) Rider QIP charges

6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

7) Additional state charges under Rider 1.

8) Additional charge for state and municipal utility taxes under Rider 1.
9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

(
(
(
(
(5) Gas charge and refund adjustments.
(
(
(
(
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7C. Bill Impact Metrics

C4. Average residential heating customer's monthly bill

Service Classification No. 1 - Residential Heating Customer

Other State

Base Rates® | Rider OIP

January

Charges®

State &

Municipal
IEVES

()

February 180.96| $ 75.58 [ $ 520 | $ 58.65 [ $ 6.77 | $

0.53

$

16.58

$

163.31

March 122.26| $ 61.55 | $ 518 | $ 39.47 | $ 451 | $

0.53

$

12.21

$

123.44

April

May

June

July

August

September

October

November

December

Calendar Year 510.16| $ 21892 | $ 16.09 | $ 166.32 | $ 19.15 | $

1.59

$

47.44

$

469.51

Notes:

Wweather normalized therms

@Base Rate charges in effect and include Rider UEA, Rider VBA, and Rider SSC
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA

“additional state charges under Rider 1

® additional charges for state and municipal utility taxes under Rider 1

Peoples Gas - SMP 2018 Q1 Report
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7D. System Modernization Program ("SMP")

b | o2 [ | b3 |
SMP Dollars QIP Dollars S.C.No.1 S.C.No.1
Spent Spent SMP % of QIP Rider QIP® smp®

January® $ 21,873,918.39 | $ 18,663,052.64 117.2%| | $ 571 $ 6.69
February® $ 6,670,437.00 | $ 9,710,307.72 68.7% |$ 520 | $ 3.57
March® $ 22,124,324.74 | $ 22,047,020.03 100.4%| | $ 518 | $ 5.19

October
November
December

Calendar Year $ 50,668,680.13 | $ 50,420,380.39 100.5% | $ 16.09 | $ 15.46

January® |
February®™ |
March® |
October |
November |
December |
Calendar vear |

Notes:

Wi January, 2018 Peoples Gas experienced both business and system process changes with the implementation
of a new ERP system. As we worked through stabilizing these changes in the first quarter of 2018 we
experienced abnormal splits between SMP and QIP spend.

@Rider QIP charges from Bill Impact Metric C4.
®Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.

Peoples Gas - SMP 2018 Q1 Report 21 of 25



Peoples Gas - System Modernization Program 2018 Q1 Report

APPENDIX A - NEIGHBORHOOD METRICS

. Construction Install |Retiremen . Cost Jan2018 Mean
Neighborhood Status Miles t Miles Services | Meters M) Start Year |End Year Risk Rank|  UMRI
South Shore In Progress 1.8 1.7 9 9 7.8 | In Progress| 2018
Portage Park In Progress 0.8 1.8 0 0 3.5 |In Progress| 2018
South Austin In Progress - 14.4 62 395 7.8 | In Progress| 2018
Albany Park In Progress 45.4 30.8 4276 13381 93.0 | In Progress| 2020
Ravenswood Manor* In Progress *Included in Albany Park In Progress| 2020
Irving Park* In Progress *Included in Albany Park In Progress| 2020
Beverly In Progress 0.8 9.7 77 330 10.8 [ In Progress| 2018
West Humboldt Park In Progress 0.0 3.0 21 44 2.9 | In Progress| 2018
Morgan Park W In Progress 6.5 2.3 448 541 17.1 [In Progress| 2019
West Morgan Park In Progress 0.3 2.0 0 0 3.0 | In Progress| 2019
Stony Island Park Not Started 11.9 6.0 1218 1540 26.2 2018 2019 8 0.196
South Edgebrook Not Started 9.3 5.1 641 641 20.4 2018 2019 23 0.246
Bowmanville Not Started 114 7.0 1014 2607 25.0 2018 2020 2 0.213
Mayfair Not Started 17.4 10.0 1542 2940 38.3 2018 2020 3 0.278
West Elsdon Not Started 43.1 25.9 4489 5043 94.8 2018 2021 17 0.263
Lincoln Square Not Started 5.3 3.4 459 1216 11.4 2019 2020 14 0.135
North Mayfair Not Started 11.7 7.4 1248 1616 25.0 2019 2021 12 0.217
Norwood Park East Not Started 27.6 17.6 2118 2912 59.1 2019 2022 7 0.197
Old Norwood Park Not Started 14.9 9.5 802 883 31.0 2020 2021 6 0.180
Kenwood Not Started 8.6 5.5 429 1031 17.9 2020 2021 18 0.164
Union Ridge Not Started 15.0 9.5 1539 1742 31.1 2020 2022 9 0.198
Schorsch Village Not Started 15.9 10.1 1757 2164 33.1 2020 2022 16 0.226
Marquette Park Not Started 40.3 25.7 4377 6611 83.9 2020 2023 34 0.216
Magnolia Glen Not Started 2.2 1.4 110 300 4.4 2021 2021 21 0.109
Princeton Park Not Started 7.9 5.0 644 975 15.9 2021 2022 26 0.334
Avalon Park Not Started 10.1 6.5 896 879 20.5 2021 2022 33 0.158
Irving Woods Not Started 13.4 8.5 1439 1648 27.2 2021 2023 4 0.386
Budlong Woods Not Started 14.7 9.4 1146 3217 29.8 2021 2024 19 0.208
Cragin Not Started 48.6 30.9 4648 8127 98.3 2021 2025 10 0.181
Old Irving Park Not Started 16.4 10.4 1062 2154 32.6 2022 2024 20 0.135
Edgewater Not Started 18.2 11.6 1070 3720 36.1 2022 2025 22 0.181
Garfield Ridge Not Started 65.6 41.8 7691 8243 130.5 2022 2026 38 0.235
Oriole Park Not Started 18.5 11.8 1531 1713 36.1 2023 2025 25 0.434
West Englewood Not Started 48.6 30.9 4372 4297 94.9 2023 2026 35 0.243
Belmont Heights Not Started 32.1 20.5 3900 4475 62.8 2023 2028 24 0.312
Edgebrook Not Started 7.7 4.9 497 535 14.7 2024 2025 32 0.075
Andersonville Not Started 9.9 6.3 781 2213 19.0 2024 2026 29 0.164
Roscoe Village Not Started 13.1 8.3 1615 3196 25.1 2024 2026 30 0.218
Bridgeport Not Started 18.1 11.5 833 1618 34.7 2024 2026 39 0.091
Norwood Park West Not Started 23.8 15.2 2047 2137 45.7 2024 2027 11 0.292
Ravenswood Not Started 35.8 22.8 2624 8438 68.7 2024 2027 27 0.162
South Chicago Not Started 52.6 335 4698 6453 100.9 2024 2027 37 0.156
Jefferson Park Not Started 86.6 55.1 8699 11837 166.1 2024 2028 36 0.188
Calumet Heights Not Started 39.5 25.1 3940 4506 75.2 2025 2027 40 0.271
Trumbull Park Not Started 0.4 0.2 9 13 0.7 2026 2026 42 0.888
Belmont Terrace Not Started 8.2 5.2 816 887 15.5 2026 2027 41 0.262
Hermosa Not Started 5.8 3.7 498 820 11.0 2026 2027 43 0.079
Jeffery Manor Not Started 16.1 10.3 1795 1859 30.5 2026 2028 45 0.214
West Rogers Park Not Started 68.6 43.7 5257 11563 129.6 2026 2029 46 0.147
Gage Park Not Started 29.6 18.9 3101 4070 56.0 2026 2030 47 0.158
Rosemoor Not Started 16.5 105 1872 2011 313 2027 2029 48 0.152
Chatham Not Started 40.9 26.1 3963 6057 77.6 2027 2030 50 0.190
Brainerd Not Started 29.6 18.9 2704 3328 56.1 2027 2031 49 0.192
Galewood Not Started 29.4 18.7 2905 3440 55.8 2027 2031 51 0.196
Wrightwood Not Started 315 20.0 3110 3232 59.6 2027 2031 52 0.200
Peterson Park Not Started 4.1 2.6 414 615 7.8 2028 2028 53 0.390
Edison Park Not Started 2.4 1.5 124 388 4.6 2028 2028 54 0.046
Hyde Park Not Started 1.3 0.8 14 49 2.4 2028 2028 57 0.041
South East Ravenswood Not Started 3.7 2.4 246 810 7.1 2028 2029 62 0.064
Little Village Not Started 20.4 13.0 602 1198 38.8 2028 2030 55 0.075
West Woodlawn Not Started 18.0 115 1216 2471 34.2 2028 2030 60 0.156
Arcadia Terrace Not Started 8.8 5.6 963 2001 16.8 2028 2030 63 0.259
Heart of Chicago Not Started 19.5 12.4 2235 5524 37.0 2028 2032 58 0.136
West Lawn Not Started 51.8 33.0 6036 6871 98.3 2028 2032 59 0.185
Grand Crossing Not Started 33.3 21.2 2246 3711 63.3 2028 2032 61 0.183
Ashburn Not Started 36.3 23.1 3691 3827 68.9 2028 2033 56 0.165
University Village / Little Italy |Not Started 2.1 1.3 6 1 4.0 2029 2029 66 0.033
East Chatham Not Started 12.4 7.9 843 2889 23.8 2029 2031 64 0.164
Brighton Park Not Started 36.2 23.1 3131 5115 69.6 2029 2031 67 0.113
Lawndale Not Started 30.6 19.5 1896 3471 58.9 2029 2033 65 0.077
Hanson Park Not Started 2.3 15 269 500 4.5 2030 2030 72 0.321
South Old Irving Park Not Started 1.9 1.2 133 304 3.8 2030 2030 75 0.202
The Bush Not Started 6.3 4.0 513 741 12.3 2030 2031 68 0.237
Chicago Lawn Not Started 10.0 6.4 955 1372 19.5 2030 2031 69 0.119
Washington Heights Not Started 13.4 8.5 1135 1116 26.1 2030 2031 77 0.124
Washington Park Not Started 14.6 9.3 450 1806 28.4 2030 2032 71 0.124
Roseland Not Started 43.8 27.9 3645 3672 85.4 2030 2032 74 0.156
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APPENDIX A - NEIGHBORHOOD METRICS

. Construction Install |Retiremen . Cost Jan2018 Mean
Neighborhood Status Miles t Miles Services | Meters M) Start Year |End Year Risk Rank|  UMRI
Sauganash Not Started 25.8 16.4 2053 2269 50.2 2030 2033 70 0.169
Wrightwood Neighbors Not Started 13.9 8.9 1200 3673 27.2 2030 2033 73 0.163
Fernwood Not Started 22.4 14.3 2242 2091 43.6 2030 2033 76 0.189
Kelvin Park Not Started 4.3 2.7 348 504 8.5 2031 2031 78 0.125
Heart of Italy Not Started 0.9 0.6 2 7 1.8 2031 2031 83 0.122
Pulaski Park Not Started 10.8 6.9 1,104 1,140 21.3 2031 2032 79 0.307
McKinley Park Not Started 12.7 8.1 1,389 2,469 25.2 2031 2033 80 0.119
Big Oaks Not Started 16.9 10.8 1,787 1,809 335 2031 2033 84 0.220
North Austin Not Started 20.4 13.0 1,760 2,990 40.5 2031 2034 81 0.085
Park Manor Not Started 36.3 23.1 3,151 5,406 71.8 2031 2034 82 0.144
Ravenswood Gardens Not Started 1.2 0.8 120 342 2.4 2032 2032 86 0.201
Gladstone Park Not Started 5.8 3.7 540 841 11.7 2032 2033 87 0.475
Ukrainian Village Not Started 9.4 6.0 773 2,588 18.9 2032 2034 94 0.144
Archer Heights Not Started 24.1 15.4 2,046 2,719 48.7 2032 2035 88 0.142
West Town Not Started 40.1 25.5 2,841 6,952 80.8 2032 2035 89 0.097
West Pullman Not Started 49.9 31.8 4,070 4,027 100.5 2032 2035 91 0.116
Rogers Park Not Started 1.8 1.2 22 59 3.7 2032 2035 93 0.020
Bronzeville Not Started 24.1 15.4 670 1,864 48.7 2032 2035 95 0.076
Lake View Not Started 61.2 39.0 5,555 | 16,560 123.3 2032 2036 85 0.130
East Pilsen Not Started 2.6 1.6 113 217 5.2 2033 2033 100 0.098
Sheffield Neighbors Not Started 1.1 0.7 30 42 2.3 2033 2033 105 0.052
Cottage Grove Heights Not Started 7.9 5.0 874 850 16.2 2033 2034 96 0.145
Marynook Not Started 8.2 5.2 898 949 16.8 2033 2034 97 0.346
Longwood Manor Not Started 15.1 9.6 1,665 1,625 31.0 2033 2035 101 0.158
Park West Not Started 9.2 5.9 726 2,167 18.9 2033 2035 103 0.180
Old Town Not Started 8.6 5.5 510 2,123 17.7 2033 2035 104 0.096
Morgan Park E Not Started 27.1 17.3 2,567 2,603 55.6 2033 2036 98 0.137
Belmont Central Not Started 39.7 25.3 4,542 6,497 81.4 2033 2036 99 0.146
Back of the Yards Not Started 16.1 10.3 1,573 2,997 33.1 2033 2036 102 0.059
Logan Square Not Started 64.4 41.0 6,113 [ 14,892 132.1 2033 2037 106 0.101
East Beverly Not Started 5.4 3.4 153 124 11.3 2034 2034 107 0.027
Lithuanian Plaza Not Started 1.4 0.9 175 264 2.9 2034 2034 110 0.190
West Loop Gate Not Started 0.5 0.3 3 67 1.0 2034 2034 111 0.079
Scottsdale Not Started 41.1 26.2 4,153 4,282 85.7 2034 2036 109 0.232
Uptown Not Started 15.2 9.7 768 3,996 31.7 2034 2037 113 0.136
Humboldt Park Not Started 49.7 31.6 4,672 | 10,865 103.7 2034 2038 112 0.153
Montclare Not Started 335 21.3 3,334 4,547 69.8 2034 2039 108 0.144
O'Hare Not Started 3.5 2.2 93 338 7.3 2035 2035 114 0.043
Chinatown Not Started 2.6 1.7 226 694 5.6 2035 2035 116 0.126
Forest Glen Not Started 4.7 3.0 444 471 10.0 2035 2035 119 0.265
Wrigleyville Not Started 3.6 2.3 379 1,304 7.6 2035 2036 115 0.147
North Park Not Started 8.1 5.1 797 1,647 17.1 2035 2036 117 0.144
Near North Not Started 9.5 6.1 225 583 20.2 2035 2036 121 0.058
Burnside Not Started 16.6 10.6 1,306 1,423 35.3 2035 2037 122 0.088
South Deering Not Started 27.0 17.2 2,227 2,482 57.4 2035 2038 120 0.085
Gresham Not Started 65.5 41.7 5,651 7,473 139.2 2035 2039 118 0.118
Schorsch Forest View Not Started 1.1 0.7 2 2 2.4 2036 2036 126 0.060
West De Paul Not Started 1.7 1.1 109 276 3.6 2036 2036 127 0.038
Lathrop Homes Not Started 3.1 2.0 129 595 6.7 2036 2036 128 0.034
The Island Not Started 0.0 0.0 - - 0.0 2036 2036 129 0.070
Dearborn Homes Not Started 0.6 0.4 - - 14 2036 2036 131 0.130
Pill Hill Not Started 5.7 3.6 579 600 12.3 2036 2037 130 0.342
Noble Square Not Started 10.6 6.8 987 3,369 23.0 2036 2038 123 0.094
Pilsen Not Started 20.6 13.1 1,343 3,744 44.7 2036 2039 125 0.099
Woodlawn Not Started 17.7 11.2 910 2,799 38.3 2036 2039 132 0.074
Englewood Not Started 73.0 46.5 5,623 6,715 158.6 2036 2040 135 0.103
Lincoln Park Not Started 22.4 14.3 1,613 4,187 48.6 2036 2040 143 0.209
East Garfield Park Not Started 315 20.1 1,912 3,502 68.5 2036 2040 161 0.094
The Gap Not Started 1.0 0.6 2 7 2.1 2037 2037 138 0.063
Winneconna Parkway Not Started 15 0.9 64 123 3.3 2037 2037 139 0.125
West Garfield Park Not Started 2.2 1.4 - - 4.8 2037 2037 140 0.032
West Chatham Not Started 4.3 2.8 460 578 9.7 2037 2037 141 0.082
Parkview Not Started 2.2 1.4 221 244 4.9 2037 2037 144 0.051
Goose Island Not Started 4.0 2.6 30 78 9.0 2037 2037 145 0.056
Near West Side Not Started 6.8 4.3 257 562 15.0 2037 2038 134 0.046
West Chesterfield Not Started 9.0 5.7 931 943 19.9 2037 2038 136 0.141
Hollywood Park Not Started 4.9 3.1 539 1,117 10.9 2037 2038 137 0.122
South Loop Not Started 10.6 6.7 152 669 23.4 2037 2038 146 0.051
Edgewater Beach Not Started 10.2 6.5 485 2,792 22.7 2037 2039 142 0.103
Buena Park Not Started 8.3 5.3 392 2,286 18.5 2037 2039 148 0.124
East Ukrainian Village Not Started 11.6 7.4 1,270 3,900 25.8 2037 2040 147 0.116
Lake View East Not Started 13.5 8.6 668 4,154 30.0 2037 2040 151 0.081
Bucktown Not Started 32.0 20.4 3,416 7,865 71.1 2037 2040 167 0.048
Wicker Park Not Started 18.9 12.0 1,549 4,466 41.9 2037 2040 173 0.053
Edgewater Glen Not Started 2.1 1.3 160 385 4.8 2038 2038 154 0.110
Ida B. Wells / Darrow Homes _|Not Started 0.8 0.5 - - 1.9 2038 2038 156 0.037
Dunning Not Started 10.0 6.4 1,240 1,427 22.7 2038 2039 149 0.063
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! Construction Install |Retiremen ; Cost Jan2018 Mean
Neighborhood Status Miles t Miles Services | Meters M) Start Year |End Year Risk Rank|  UMRI
Vittum Park Not Started 7.8 5.0 903 960 17.7 2038 2039 152 0.229
Palmer Square Not Started 8.4 5.4 778 2,047 19.1 2038 2039 153 0.175
North Center Not Started 9.4 6.0 708 1,551 21.3 2038 2039 155 0.076
Belmont Gardens Not Started 5.0 3.2 403 898 11.4 2038 2039 157 0.084
Avondale Not Started 13.1 8.3 847 1,856 29.6 2038 2040 162 0.042
Gold Coast Not Started 12.8 8.2 652 1,595 29.1 2038 2040 182 0.080
River North Not Started 4.2 2.6 138 525 9.6 2039 2039 163 0.055
Lakewood - Balmoral Not Started 2.9 1.9 251 484 6.8 2039 2039 164 0.070
Hegewisch Not Started 0.1 0.0 - - 0.2 2039 2039 165 0.022
Graceland West Not Started 3.0 1.9 239 696 6.9 2039 2039 166 0.147
Clearing (W) Not Started 0.5 0.3 - - 1.1 2039 2039 169 0.008
Prairie Shores Not Started 0.4 0.3 3 1 1.0 2039 2039 172 0.049
lllinois Medical District Not Started 0.6 0.4 10 26 1.3 2039 2039 175 0.031
Ickes Praire Homes Not Started 0.9 0.6 2 4 2.0 2039 2039 176 0.040
Ranch Triangle Not Started 0.6 0.4 5 13 15 2039 2039 177 0.043
Lake Meadows Not Started 0.7 0.5 1 3 1.7 2039 2039 179 0.029
East Hyde Park Not Started 0.0 0.0 2 1 0.1 2039 2039 180 0.025
Stateway Gardens Not Started 0.0 0.0 - - 0.0 2039 2039 183 0.015
Beverly View Not Started 2.9 1.8 246 252 6.7 2039 2039 184 0.131
LeClaire Courts Not Started 2.9 1.8 340 331 6.7 2039 2039 185 0.056
Homan Square Not Started 0.3 0.2 4 2 0.8 2039 2039 186 0.027
Ford City Not Started 0.0 0.0 - - 0.1 2039 2039 187 0.002
Printers Row Not Started 1.4 0.9 31 181 3.2 2039 2039 188 0.084
Fifth City Not Started 4.7 3.0 199 552 10.9 2039 2039 190 0.073
Kilbourn Park Not Started 6.3 4.0 433 798 14.7 2039 2040 158 0.139
Douglas Park Not Started 6.3 4.0 260 589 14.7 2039 2040 160 0.138
Sheridan Park Not Started 5.1 3.3 318 1,943 11.9 2039 2040 168 0.109
Old Town Triangle Not Started 9.1 5.8 734 1,809 21.1 2039 2040 170 0.143
London Town Not Started 4.3 2.7 445 758 9.9 2039 2040 174 0.048
Margate Park Not Started 3.5 2.3 179 817 8.2 2039 2040 178 0.089
The Loop Not Started 8.6 5.5 147 323 20.0 2039 2040 189 0.029
Parkway Gardens Not Started 0.6 0.4 4 5 14 2040 2040 191 0.011
Cabrini Green Not Started 0.3 0.2 - - 0.6 2040 2040 192 0.026
North Kenwood Not Started 0.2 0.1 4 18 0.5 2040 2040 193 0.024
Prairie District Not Started 0.9 0.6 10 40 2.2 2040 2040 194 0.026
South Commons Not Started 1.4 0.9 80 107 3.3 2040 2040 196 0.017
Magnificent Mile Not Started 0.4 0.3 1 1 0.9 2040 2040 197 0.049
Tri-Taylor Not Started - - - - - 2040 2040 198 0.061
The Villa Not Started 0.6 0.4 - - 15 2040 2040 199 0.030
Dearborn Park Not Started 1.7 1.1 121 203 4.0 2040 2040 202 0.021
West Beverly Complete - - - - - 2017 0.048
Mount Greenwood Complete - - - - - 0.029
Altgeld Gardens Complete - - - - - 0.015
Horner Park Complete - - - - - 0.054
East Side Complete - - - - - 0.032
Sleepy Hollow Complete - - - - - 0.006
Wentworth Gardens Complete - - - - - 0.042
Canaryville Complete - - - - - 0.037
Fuller Park Complete - - - - - 0.032
Marycrest Complete - - - - - 0.031
Oakland Complete - - - - - 0.030
River West Complete - - - - - 0.029
Fulton River District Complete - - - - - 0.026
Jackson Park Highlands Complete - - - - - 0.025
Harbour Point Estates Complete - - - - - 0.025
Streeterville Complete - - - - - 0.025
Beverly Woods Complete - - - - - 0.025
Tally's Corner Complete - - - - - 0.024
The Robert Taylor Homes Complete - - - - - 0.019
Riverdale Complete - - - - - 0.016
Near East Side Complete - - - - - 0.016
Chrysler Village Complete - - - - - 0.015
Brynford Park Complete - - - - - 0.014
Kennedy Park Complete - - - - - 0.014
Pullman Complete - - - - - 0.011
Golden Gate Complete - - - - - 0.011
Wildwood Complete - - - - - 0.010
Eden Green Complete - - - - - 0.009
Mount Greenwood Heights Complete - - - - - 0.007
River's Edge Complete - - - - - 0.007
Groveland Park Complete - - - - - 0.006
Clearing (E) Complete - - - - - 0.005
Sauganash Woods Complete - - - - - 0.002
Greektown Complete - - - - - 0.001
Old Edgebrook Complete - - - - - 0
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APPENDIX B - PI/SI METRICS

Construction

Retirement

Project Driver Install Miles X Services Meters Cost ($M) UMRI Rate >=5
Status Miles

Monroe Michigan to Franklin Loop Main

Replacement - Phase 1 Complete - Q1 Sl 0.1 0.1 0 $1.4M No

Sewer 7174 - 94th & Calumet Complete - Q1 Pl 0.0 0.0 0 $0.1 M No

Warren & Oakely - Phase 2 Complete - Q1 Sl 18 1.6 178 $4.4 M No
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